
PRINT YOUR PATH TO SUCCESS: OUR PRINTABLE TIMELINE TEMPLATE MAKES HISTORY.



PRINTABLE TIMELINE

START DATE	01-Jun-23	END DATE	10-Sep-23	DURATION DAYS	101

PROJECT TITLE: Construction **MANAGER:** Jane Saw Smith

TASK	ASSIGNED TO	STATUS	START DATE	END DATE	DURATION	COMMENTS
Obtain necessary permits	Dhruv Frazier	Completed	01-Jun	10-Jun	9	
Clear the construction site	James Holt	Completed	11-Jun	15-Jun	4	
Pour foundation and footings		In Progress	16-Jun	25-Jun	9	
Install framing and roof		In Progress	26-Jun	10-Jul	14	
Install plumbing and electrical systems			11-Jul	25-Jul	14	
Install insulation and drywall			26-Jul	10-Aug	15	
Install flooring and paint			11-Aug	25-Aug	14	
Install fixtures and finishes			26-Aug	05-Sep	10	
Final inspection and clean-up			06-Sep	10-Sep	4	